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Project Title:  Superfund – FMC Enforcement Support     

 

Site Location: Eastern Michaud Flats (EMF) Superfund Site; FMC Operable Unit (OU);          

Pocatello, Idaho 

 

CZE Staff On-Site: Paul DesFosses 

 

Activities and Accomplishments 

 

25 March.  Cascade Drilling arrived on site and performed their safety orientation with Rob 

Hartman.  They proceeded to EW-02 to set up and initiate drilling of well.  Reached 75 feet at 

end of production day. 

 

26 March.  Resumed drilling activities on EW-02.  Water samples taken at 77 feet, 87 feet, 

97 feet, and 107 feet.  Preliminary test results are as follows: 

 
Depth 

(feet) 

pH Temperature 

(C) 

Conductivity 

(S) 

Oxidation 

Reduction 

Potential 

(Millivolts) 

Dissolved 

Oxygen 

(mg/L)* 

Phosphate 

(mg/L) 

77 7.30 10.79 1739 124.1 5.68 0.14 

87 7.24 14.61 1791 87.4 Not 

Recorded 

3.8 

97 7.08 16.43 1847 8.9 8.2 0.4 

107 7.52 16.66 1372 8.2 8.5 0.2 

          *Dissolved Oxygen is not a required test. It is added as a reference point only. 

  

Capped well and moved to PZ-04.  Reached a depth of 46 feet at end of production day. 

 

27 March.  PZ-04 drilled to a total depth of 100 feet.  Set PVC, and grouted to 27 feet.  Driller 

suspects grout is pushing into substrate.  Left to allow grout to set-up overnight.  

 

28 March.  Completed grouting PZ-04 with no complications.  Moved to PZ-02.  Drilled to 

110 feet with no complications.  Set PVC piping and backfilled sand and bentonite to 76 feet. 

Ended production day. 

 

29 March.  Topped off PZ-02.  Moved to PZ-05, drilled to a depth of 96 feet.  Drillers opted to 

take Sunday off and resume on Monday. 

 

Deviations from the Plan 

  

There were no deviations from the plan. 
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Outstanding Issues 
 

No outstanding issues. 
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